
4110 State Office Building, Salt Lake City, Utah  84114 · telephone 801-538-3018 · facsimile 801-538-3267 · www.dfcm.utah.gov 
 

  

     
 Department of Administrative Services   
  

 KIMBERLY K. HOOD 
Executive Director 
 
Division of Facilities Construction and Management 

State of Utah DAVID G. BUXTON 
 Director 
  JON M. HUNTSMAN, JR. 

  Governor 
 

  GARY R. HERBERT 
  Lieutenant Governor 

  
  

ADDENDUM #2 
 
 
Date: 12 February 2008 
 
To: Interested Parties 
 
From: Dave McKay, Project Manager 
 
Reference: Utah State University 
  Life Science Research Center USTAR – CM/GC 
  DFCM Project No. 06292770 

 
Subject: Addendum No. 2 
 
Pages Addendum       1   page 
 Total        1   page 
 
Note: This Addendum shall be included as part of the Contract Documents.  Items in 
this Addendum apply to all drawings and specification sections whether referenced or 
not involving the portion of the work added, deleted, modified, or otherwise addressed in 
the Addendum.   
 
 
2.1 SCHEDULE CHANGES – There are no changes to the project schedule per this 

addendum.   
 
2.2 FLCC CHANGES 

The project construction budget (FLCC) has been established at present estimated construction 
cost.  DFCM will hold a contingency to be obligated to the project through a modification to the 
FLCC, to account for legitimate material and labor escalation costs as they may be determined by 
the design and construction team until a GMP is established for the scope of work required, at 
which time the CM/GC is required to allow for responsible cost escalation within the GMP.  The 
New FLCC is $43,200,000. 

 
   
End of Addendum #2 
 
 
 
 
 


